ECSE 321 - Group 11
Deliverable 1 Meeting Minutes
Date: 6th October 2024
Time: 16:00 PM
Location: Trottier Building

Attendees:
- Paolo
- Peter Zhang
- Emile
- Jeff
- Rami

Desired Outcomes:
- Review and finalize the requirements.
- Go over the use case diagrams and detailed specifications.
- Review and refine the UML class diagram.
- Assign project management,Build systems and persistence layer tasks.

Agenda:

1. Review of Requirements:
-select the 15 most importance requirements
2. Use Case Diagrams and Specifications:
Do the use cases and Specifocations

3. UML Class Diagram:
have at least a first version of the UML Diagram

4. Task Assignment:
assign the futur tasks.

Outcomes:

1. Finalized Requirements:
   - The functional and non-functional requirements were confirmed and will be registered as issues in the project backlog.

2. Completed Use Case Diagrams:
   - The use case diagrams and detailed specifications were finalized and approved by the team.

3. Refined UML Diagram:
   - The UML class diagram was revised based on team feedback and is ready for inclusion in Deliverable 1.

4. Task Assignments:

- Emile: Project management, including GitHub repository management and tracking the project progress on the Wiki.

- Jeff/Peter/Rami: Build System and Persistence layer development using PostgreSQL and Hibernate.

-Paolo review UML diagram and come up with a new version