Meeting Minutes 2: Progress Checkpoint

Date: November 20, 2024
Attendees: Entire Team

Agenda:

1. Progress on frontend GUI development.

2. Backend API readiness and integration updates.

3. Build system setup progress.

Discussion:

- **Frontend:**

  o Landing page (Login/Create Account) completed with responsive design.

  o Basic navigation bar and customer portal structure are functional.

  o Feedback needed on color schemes and layout usability.

- **Backend Integration:**

  o API endpoints tested for login, account creation, and game listing.

  o Mock API calls integrated into the frontend.

- **Build System:**

  o npm and Webpack setup for automatic builds.

  o Basic unit tests for frontend components are running.

Decisions Made:

- Prioritize fixing the backend login bug.

- Plan a full team review of the GUI design on Nov 28.

- Additional GitHub issues created for backend fixes and frontend polish.