Meeting Minutes 1: Initial Planning

Date: November 15, 2024
Attendees: Entire Team

Agenda:

1. Understanding Deliverable 3 requirements.

2. Division of roles and responsibilities.

3. Setting up tasks for the backlog and sprint planning.

Discussion:

- **Frontend Development:**

    o The graphical user interface (GUI) will be built using HTML, CSS, and JavaScript.

    o Decision to use a framework like React for easier component management and responsiveness.

- **Integration with Backend:**

    o The frontend will make asynchronous RESTful API calls to fetch and send data to the backend.

    o Use axios for API calls for its simplicity in handling promises.

- **Build System:**

    o Build automation tools like npm will be used.

    o Webpack will be configured for bundling the application.

    o Testing framework like Jest for unit tests.

- **Project Management:**

    o Backlog will be created on GitHub Issues.

    o Tasks will be divided into sprints, with milestones set for November 20, 25, and December 1.

Decisions Made:

- Team roles assigned as follows:

    o Frontend GUI: Paolo Jeff Rami

    o Backend Integration: Peter Emile.

- Build System and Testing: Jeff.
- Documentation and Project Management: Emile.