ECSE 321 - Group 11

Deliverable 1 Meeting Minutes

Date: 13th October 2024

Time: 2:00 PM

Location: Trottier Building

### Attendees:

- Paolo
- Peter Zhang
- Emile
- Jeff
- Rami

### **Desired Outcomes:**

- Finalize all remaining tasks for Deliverable 1.
- Review the deliverable content to ensure everything is complete and accurate.
- Confirm submission process and assign responsibility for the final commit.

### Agenda:

### 1. Review of All Sections:

- Each member walked through the section they were responsible for, confirming that it was completed.
- The team reviewed the use case diagrams, UML class diagram, and persistence layer for any final adjustments.

### 2. Final Adjustments:

- Minor changes were made to the UML class diagram based on feedback from previous meetings.
- The persistence layer unit tests were reviewed, and a few additional tests were added to cover edge cases.
- Project management documentation (including Wiki updates and backlog completion) was verified.

### 3. Confirming Submission:

- The team discussed the process for submitting Deliverable 1.
- It was agreed that Emile would handle the final commit and submission through GitHub.

### 4. Final Responsibilities:

- Each member confirmed their tasks were complete, and any remaining minor edits were delegated for completion by the end of the day.

### Outcomes:

#### 1. Deliverable Finalization:

- All sections of Deliverable 1 were reviewed, finalized, and are ready for submission.
- Final changes to the UML class diagram and persistence layer were completed.

# 2. Submission Responsibility:

- Paolo was assigned to handle the final commit and submission of Deliverable 1 to GitHub.

## 3. Next Steps:

- The team will take a final look at the project after the commit to ensure there are no missing files or documentation.