Meeting Minutes 3: Final Touch-Up and Testing

Date: November 28, 2024 **Attendees:** Entire Team

Agenda:

- 1. Final integration between frontend and backend.
- 2. Testing strategy and identifying bugs.
- 3. Documentation progress.

Discussion:

• Frontend:

- o Wishlist, cart, and reviews functionality fully implemented.
- o Added validation checks for all input forms.

• Backend Integration:

- API calls for all features working (login, account creation, cart updates, reviews).
- o Error handling for API failures added.

Testing:

- o Unit tests implemented for frontend forms and backend API endpoints.
- Integration tests in progress, ensuring seamless communication between frontend and backend.

Documentation:

- README draft created.
- o Added team hours and roles for Deliverable 3 in the README.

Decisions Made:

- Finalize and freeze code by December 1.
- Schedule end-to-end testing for December 2.
- Allocate extra time for documentation completion if needed.